COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 30/ 2018

ESTI MATE SUMVARY 15: 34: 28
CONTI D; C20809 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 20809- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 25.0 DAYS TIME ALLON 12/15/201 FI XED COMPLETI ON DAl
RAMP BPM | - 25 AND ROCKRI MVON P PERCENT TI ME: 8. 62 ORI G TIME ALLOW 12/ 15/201 FI XED COVPLETI ON DAl
PROJECT NO. BR0252- 444
RAMP BPM | -25 AND ROCKRI MMON P
NAME OF ROAD: 0201
PROJECT COUNTI ES: EL PASO
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COMPANY, LLC. PAY PERI OD ENDI NG 03/ 25/ 2018 DATE TI ME STARTED 03/01/2018
166 EAST 14000 SOUTH, STE 200 DATE LET 01/ 25/ 2018 DATE WORK BEGAN  03/12/2018
DATE AWARDED 02/ 06/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/06/2018 DATE ACCEPTED
DRAPER UT 84020 (801)617-1753 DATE NOTI CE TO PROCEED 03/01/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 8,915, 980. 61 PARTI Cl PATI NG $ 302, 652. 79 $ 302, 652. 79
AWARD PRQIECT AM: $ 8, 269, 006. 74 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 3.39% TOTAL EARNI NGS 302, 652. 79 302, 652. 79
FUNDS AVAI LABLE: $ 8,613,327.82 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 302, 652. 79 302, 652. 79
TOTAL CLAI VS $ 0.00 RETAI NAGE -9,079. 58 -9,079. 58
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 293,573. 21 293,573. 21
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 293,573. 21 293,573. 21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 293,573. 21

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20809-BI D ESTI MATE RUN 03/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0001 15: 34: 28
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
80, 000. 00000 0. 000 0. 00
0010 202-00026 Renoval of Slope and Ditch Paving 1, 190. 000 0. 000
SY 0. 000 0. 00
16. 20000 0. 000 0. 00
0015 202-00201 Renoval of Curb 376. 000 0. 000
LF 0. 000 0. 00
8. 53000 0. 000 0. 00
0020 202-00202 Renoval of CGutter 16. 000 0. 000
LF 0. 000 0. 00
23.83000 0. 000 0. 00
0025 202-00203 Renoval of Curb and Gutter 1, 544. 000 0. 000
LF 0. 000 0. 00
2.59000 0. 000 0. 00
0030 202-00210 Renoval of Concrete Pavenent 1, 000. 000 0. 000
SY 0. 000 0. 00
37.56000 0. 000 0. 00
0035 202-00215 Renoval of Concrete Pavenent (Pl aning) 3, 914. 000 0. 000
Sy 0. 000 0. 00
18. 18000 0. 000 0. 00
0040 202-00220 Renoval of Asphalt Mat 59. 000 0. 000
SY 0. 000 0. 00
30. 17000 0. 000 0. 00
0045 202-00250 *Renoval of Pavenent Marking 18, 415. 000 0. 000
SF 5, 936. 000 4,867.52
0. 82000 5, 936. 000 4,867.52
0050 202-00700 *Rermoval of Light Standard 15. 000 0. 000
EACH 0. 000 0. 00
347.72000 0. 000 0. 00
0055 202-00705 *Renoval of Light Standard Foundation 13. 000 0. 000
EACH 0. 000 0. 00

1, 274. 95000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202-01130

202- 01300

202- 04002

203- 00010

203- 01100

203- 01500

203- 01510

203- 01550

203- 01594

203- 01597

203- 01622

C20809

20809-BID
BR0252- 444

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Guardrail Type 3

Renova

of End Anchorage

Clean Cul vert

Uncl assi fied Excavation (Conplete In Place)

Proof Rolling

Bl adi ng

Backhoe

Dozi ng

Conbi nati on Loader

*Pot hol i ng

Sweeping (Wth Pickup Broom

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7, 630. 000
LF
5. 99000
8. 000
EACH
417. 15000
40. 000
EACH
3, 208. 89000
8, 570. 000
cy
16. 21000
40. 000
HOUR
87. 57000
20. 000
HOUR
189. 55000
20. 000
HOUR
83. 24000
20. 000
HOUR
299. 83000
20. 000
HOUR
104. 43000
10. 000
HOUR
299. 50000
20. 000
HOUR

147. 13000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 03/ 30/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 34: 28

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

CAT NO0200

0115 203-02330

0120

208- 00002

0125

208- 00020

0130

208- 00035

0135

208- 00045

0140

208- 00070

0145

208- 00103

0150

208- 00105

0155

208- 00107

0160

208- 00207

0165 210-00750

ROADWAY

C20809
20809-BI D
BR0252- 444
| TEM
DESCRI PTI ON
Laborer

*Erosi on Log Type 1 (12 Inch)

*Silt Fence

*Aggregat e Bag

Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Renoval of Trash

Erosi on Control Managenent

*Reset Light Standard

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
30. 85000
665. 000
LF
3. 51000
300. 000
LF
1. 31000
1, 340. 000
LF
4. 16000
2.000
EACH
1, 760. 68000
2.000
EACH
5, 288. 13000
117. 000
HOUR
47.77000
39. 000
HOUR
112. 21000
39. 000
HOUR
115. 45000
290. 000
DAY
164. 37000
15. 000
EACH

1, 448. 81000

QrY TH'S PERI OD
QTY TO DATE

274
274

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 4

ESTI MATE RUN 03/ 30/ 2018

1,139

164.

.00

.00

.00

84

.00

.00

.00

.00

.00

.00

15: 34: 28

AMOUNT

1,139

164.

.00

.00

.00

84

.00

.00

.00

.00

.00

37

.00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

210- 00815

210- 04010

210- 04020

210- 04025

210- 04035

212- 00006

212-00032

213- 00003

213- 00061

240- 00010

240- 00020

C20809
20809-BID
BR0252- 444

| TEM
DESCRI PTI ON

ROADWAY

*Reset Sign Panel

Adj ust

Manhol e

Modi fy Inlet

Modi fy Structure

Modi fy CGuardrail

( Speci al )

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mul chi ng (Weed Free)

*Mil ch Tackifier

of Nests

Renoval

Netting

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
58. 83000
3. 000
EACH
2, 139. 26000
19. 000
EACH
2, 813. 14000
2.000
EACH
6, 066. 98000
4,561. 000
LF
16. 15000
2. 250
ACRE
819. 64000
2. 250
ACRE
2, 235. 38000
2. 250
ACRE
460. 22000
450. 000
LB
1. 75000
10. 000
HOUR
120. 35000
1, 000. 000
sy

15. 59000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 5

ESTI MATE RUN 03/ 30/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 34: 28

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0225 304-06007

0230

403- 00721

0235

403- 34871

0240

403-36721

0245

411-10255

0250

412-01250

0255

507-00000

0260

601- 40401

0265

603-01185

0270

604- 26005

0275 606-00301

C20809
20809-BID
BR0252- 444
| TEM
DESCRI PTI ON

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100) (PG 76-28)

Hot M x Asphalt (Grading ST)(75) (PG 58-28)

Enul sified Asphalt (Sl ow Setting)

Concrete Pavenent (12-1/2 Inch)

Concrete Slope and Ditch Paving

Structural Concrete Stain

18 Inch Reinforced Concrete Pipe (Conplete In Place)

Vane Grate Inlet (Double) (5 Foot)

Guardrail Type 3 (6-3 Post Spacing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 188. 000
cy
67. 28000
1, 685. 000
sy
32. 81000
5, 471. 000
TON
120. 29000
10, 424. 000
TON
109. 36000
9, 306. 000
GAL
3. 28000
1, 000. 000
sy
113. 13000
209. 000
cy
576. 87000
17, 564. 000
SF
1. 44000
439. 000
LF
90. 92000
3. 000
EACH
4, 813. 33000
2, 382. 000
LF

20. 43000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 30/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 34: 28

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20809- BI D ESTI MATE RUN 03/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0001 15: 34: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 606-00710 Guardrail Type 7 (Style CA) 67. 000 0. 000
LF 0. 000 0. 00
70. 04000 0. 000 0. 00
0285 606-00740 Guardrail Type 7 (Style CE) 2, 064. 000 0. 000
LF 0. 000 0. 00
92. 14000 0. 000 0. 00
0290 606-00741 Guardrail Type 7 (Style CE) (Special) 322.000 0. 000
LF 0. 000 0. 00
305. 98000 0. 000 0. 00
0295 606-01340 End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00
1, 048. 24000 0. 000 0. 00
0300 606-01370 Transition Type 3G 15. 000 0. 000
EACH 0. 000 0. 00
1, 929. 61000 0. 000 0. 00
0305 606-01380 Transition Type 3H 10. 000 0. 000
EACH 0. 000 0. 00
1, 200. 12000 0. 000 0. 00
0310 606-01460  Medi an Terni nal 1. 000 0. 000
EACH 0. 000 0. 00
4,587. 64000 0. 000 0. 00
0315 607-11525 Fence (Pl astic) 475. 000 0. 000
LF 0. 000 0. 00
2.57000 0. 000 0. 00
0320 609-21010 Curb and Gutter Type 2 (Section I|-B) 285. 000 0. 000
LF 0. 000 0. 00
25. 67000 0. 000 0. 00
0325 609-21020 Curb and GQutter Type 2 (Section I1-B) 1, 259. 000 0. 000
LF 0. 000 0. 00
29. 79000 0. 000 0. 00
0330 609-23000 Qutter (Special) 16. 000 0. 000
LF 0. 000 0. 00

23.53000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0335 609-40042

0340 609-60011

0345 613-00306

0350 613-01200

0355 613-07000

0360 613-07002

0365 613-07070

0370 613-10000

0375 613-10015

0380 613-40010

0385 613-40012

C20809
20809-BID
BR0252- 444
| TEM
DESCRI PTI ON

Curb Type 4 (Special)(Vertical)

Curb Type 6 (Section M

*3 Inch Electrical Conduit

*2 Inch Electrical Conduit

*Pul | Box (Special)

*Type Two Pull Box

*EMS Bal | Marker

*Wring

*Breakaway Wring System

*Li ght Standard Foundati on

*Li ght Standard Foundati on Speci al

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
376. 000
LF
23. 64000
3, 229. 000
LF
10. 94000
220. 000
LF
32. 45000
2, 910. 000
LF
11. 59000
8. 000
EACH
579. 52000
3. 000
EACH
579. 52000
3. 000
EACH
57. 95000
1. 000
LS
41, 725. 75000
15. 000
EACH
98. 52000
2.000
EACH
1, 854. 48000
11. 000
EACH

1, 390. 86000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 03/ 30/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 34: 28

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

614- 00011

614- 01502

614-72740

614- 72745

621- 00450

625- 00000

626- 00000

627- 00009

627-00011

627- 01001

627-02010

ROADWAY

*Mobi | i zati on

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d)

*Pavenent Marking Pai nt (\Waterborne)

*Preformed Pl astic Paverment Marking (Type I|)

*Preformed Plastic Paverent Marking (Type |1

C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON
20809- BI D
BR0252- 444 ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI TS
UNIT PRI CE
*Sign Panel (Class |) 9. 000
SF
37. 44000
*Steel Sign Support (2-Inch Round)(Post & Socket) 63. 000
LF
26. 74000
*Bl ank Qut Si gn(LED)(Single Faced) 2.000
EACH
5, 447. 53000
*Bl ank Qut Sign Munting Support & Wring 2.000
EACH
1, 159. 05000
Det our Pavenent 3, 125. 000
5%
61. 00000
*Construction Surveying 1. 000
LS

200, 000. 00000

1. 000
LS
1, 060, 000. 00000

86. 000
GAL
245. 40000
399. 000
GAL
130. 96000
1,774. 000
SF
13. 09000
) (1nl aid) 2,125. 000
SF

16. 36000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 200
0. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
99. 000
99. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 03/ 30/ 2018

40, 000

12, 965

.00

.00

.00

.00

.00

00

.00

.00

04

.00

.00

15: 34: 28

AMOUNT

40, 000

12, 965

.00

.00

.00

.00

.00

00

.00

.00

04

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0445 627-30405

0450

627-30410

0455

627-40003

0460

630- 00000

0465

630- 00007

0470

630- 00012

0475

630- 00015

0480

630- 80001

0485

630- 80335

0490

630- 80341

0495 630-80342

C20809
20809-BID
BR0252- 444
| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op
Li ne)

*Met hyl

Met hacryl ate Pavenment Marking (Inlaid)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

Coor di nati on

*Uni formed Traffic Control

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
179. 000
SF
18. 54000
254. 000
SF
13. 09000
2, 263. 000
SF
27.27000
200. 000
HOUR
33. 05000
75. 000
DAY
106. 23000
215. 000
DAY
1, 416. 46000
80. 000
HOUR
11. 80000
24.000
EACH
944. 30000
8. 000
EACH
94. 43000
24.000
EACH
94. 43000
44. 000
EACH

94. 43000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

0. 000
7.000
7.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
11. 500
11.500

0. 000
22.000
22.000

Page 10

ESTI MATE RUN 03/ 30/ 2018

531.

9, 915.

1, 085.

2,077.

.00

.00

.00

.00

22

.00

.00

.00

95

46

15: 34: 28

AMOUNT

531.

9, 915.

1, 085.

2,077.

.00

.00

.00

.00

15

22

.00

.00

.00

95

46



CONTI D:

CAT NO0200

0500

0505

0510

0515

0520

0525

0530

0535

0540

0545

0550

630- 80343

630- 80350

630- 80355

630- 80358

630- 80360

630- 80367

630- 80370

630-80378

630- 80380

630- 85010

630- 85040

C20809
20809-BID
BR0252- 444
| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel Size O

Panel

*Vertical

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Drum Channel i zi ng Devi ce

*Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

G are Screen (Tenporary)

*Traffic Cone

*| mpact Attenuator (Tenporary)

*| npact Attenuator (Truck Munted Attenuator)
(Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
26. 000
EACH
94. 43000
80. 000
EACH
35. 41000
3. 000
EACH
7, 082. 28000
(c 4.000
EACH
1, 298. 42000
100. 000
EACH
35. 41000
2.000
EACH
2, 360. 76000
14, 000. 000
LF
25. 94000
4, 140. 000
LF
18. 30000
200. 000
EACH
9. 44000
12. 000
EACH
2, 360. 76000
1. 000
EACH

64, 920. 91000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
13. 000
13. 000

0. 000
40. 000
40. 000

0. 000
1.500
1.500

0. 000
2.000
2.000

0. 000
31. 000
31. 000

0. 000
0. 000
0. 000

0. 000
5, 286. 000
5, 286. 000

0. 000
0. 000
0. 000

0. 000
100. 000
100. 000

0. 000
1. 000
1.000

0. 000
0.500
0. 500

Page 11

ESTI MATE RUN 03/ 30/ 2018

1, 227.

1, 416.

10, 623.

2,596.

1, 097.

137, 118.

944.

2, 360.

32, 460.

59

40

42

84

71

.00

84

.00

76

46

15: 34: 28

AMOUNT

1, 227.

1, 416.

10, 623.

2, 596.

1, 097.

137, 118.

944.

2, 360.

32, 460.

59

40

42

84

71

.00

84

.00

00

76

46



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20809- BI D ESTI MATE RUN 03/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0001 15: 34: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 632- 00000 Ni ght Work Lighting 1. 000 0. 000
LS 0. 100 5, 000. 00
50, 000. 00000 0. 100 5, 000. 00
0560 700-70010 F/ A M nor Contract Revisions 350, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0565 700-70011 F/ A Partnering 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0570 700-70012 F/ A Asphalt Pavenent |ncentive 37, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0575 700-70016 F/ A Fuel Cost Adjustnent 16, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0580 700-70018 F/ A Roadway Snoot hness Incentive 36, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0585 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 41, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0590 700-70023 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0595 700-70034 F/ A Coring and Patching 120, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0600 700-70190 F/ A Electric Service 2, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0605 700- 70230 F/ A Communi cation Lines 20, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

C20809
20809-BID
BR0252- 444
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 13
ESTI MATE RUN 03/ 30/ 2018

CAT NO0200

0610

700- 70380

CAT NO0300

0615

0620

0625

0630

0635

0640

0645

0650

0655

202- 00217

202- 00426

202- 00453

202- 00504

206- 00065

210- 04020

515- 00120

518-01004

518- 03000

ROADWAY

F/ A Erosion Control

I -17-NH

Renove Concrete Pavenent (Planing) (Special)

Renoval of Bridge Railing (Special)
Renoval of Portions of Present Structure (C
Renoval of Expansion Device

Structure Backfill

(FlowFill)

Modi fy Inlet

Wat er proofi ng (Menbrane)

Bri dge Expansion Device (0-4 I|nch)

Sawi ng and Seal i ng Bridge Joint

ESTI MATE NG 0001 15:34: 28
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
2, 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 7,012,685.83$  267,592.57$% 267, 592.57
1, 369. 000 0. 000
sy 0. 000 0. 00
9. 95000 0. 000 0. 00
163. 000 0. 000
LF 0. 000 0. 00
64. 75000 0. 000 0. 00
ass 2) 21. 000 0. 000
sy 0. 000 0. 00
153. 85000 0. 000 0. 00
309. 000 0. 000
LF 0. 000 0. 00
122. 31000 0. 000 0. 00
39. 000 0. 000
oy 0. 000 0. 00
145. 53000 0. 000 0. 00
2.000 0. 000
EACH 0. 000 0. 00
2, 813. 14000 0. 000 0. 00
4, 354. 000 0. 000
sy 0. 000 0. 00
19. 15000 0. 000 0. 00
309. 000 0. 000
LF 0. 000 0. 00
182. 70000 0. 000 0. 00
309. 000 0. 000
LF 0. 000 0. 00
22. 01000 0. 000 0. 00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20809- BI D ESTI MATE RUN 03/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0001 15: 34: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 I-17-NH

0660 601-06100 Concrete (Patching) 44. 000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
0665 601-40401 Structural Concrete Stain 1, 301. 000 0. 000
SF 0. 000 0. 00
1. 44000 0. 000 0. 00
0670 602-00020 Reinforcing Steel (Epoxy Coated) 5,102. 000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0. 00
0675 606-10705 Bridge Rail Type 7 (Special) 163. 000 0. 000
LF 0. 000 0. 00
124. 68000 0. 000 0. 00
0680 625-00100 Ground Penetrating Radar Survey 4, 379. 000 0. 000
SF 0. 000 0. 00
0. 45000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 271,561.63 % 0.00% 0. 00

CAT NOO301 I-17-N

0685 202-00217 Renove Concrete Pavenment (Planing) (Special) 1, 367. 000 0. 000
SY 0. 000 0. 00
9. 95000 0. 000 0. 00
0690 202-00426 Renoval of Bridge Railing (Special) 183. 000 0. 000
LF 0. 000 0. 00
64. 75000 0. 000 0. 00
0695 202-00453 Renoval of Portions of Present Structure (C ass 2) 21.000 0. 000
SY 0. 000 0. 00
153. 85000 0. 000 0. 00
0700 202-00504 Renopval of Expansion Device 324. 000 0. 000
LF 0. 000 0.00
122. 31000 0. 000 0. 00
0705 206- 00065 Structure Backfill (FlowFill) 41. 000 0. 000
cY 0. 000 0. 00

145. 53000 0. 000 0.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20809- BI D ESTI MATE RUN 03/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0001 15: 34: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 1-17-NI

0710 210-04020 Modify Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
0715 515-00120 \Waterproofing (Menbrane) 4, 366. 000 0. 000
SY 0. 000 0. 00
19. 15000 0. 000 0. 00
0720 518-01004 Bri dge Expansion Device (0-4 |nch) 324.000 0. 000
LF 0. 000 0. 00
182. 70000 0. 000 0. 00
0725 518- 03000 Sawi ng and Seal i ng Bridge Joint 324.000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
0730 601-06100 Concrete (Patching) 46. 000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
0735 601-40401 Structural Concrete Stain 1, 463. 000 0. 000
SF 0. 000 0. 00
1. 44000 0. 000 0. 00
0740 602-00020 Reinforcing Steel (Epoxy Coated) 5,528. 000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0. 00
0745 606-10705 Bridge Rail Type 7 (Special) 183. 000 0. 000
LF 0. 000 0. 00
124. 68000 0. 000 0. 00
0750 613-00200 *2 Inch Electrical Conduit 158. 000 0. 000
LF 0. 000 0. 00
11. 59000 0. 000 0. 00
0755 625-00100 Ground Penetrating Radar Survey 4,530. 000 0. 000
SF 0. 000 0. 00
0. 45000 0. 000 0. 00

CAT 0301 CURRENT AMT $ 281,364.76 $ 0.00% 0.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20809- BI D ESTI MATE RUN 03/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0001 15: 34: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 1-17-NJ

0760 202-00217 Renopve Concrete Pavenent (Pl aning) (Special) 565. 000 0. 000
Sy 0. 000 0. 00
9. 95000 0. 000 0. 00
0765 202-00426 Renoval of Bridge Railing (Special) 202. 000 0. 000
LF 0. 000 0. 00
64. 75000 0. 000 0. 00
0770 202-00453  Renoval of Portions of Present Structure (Class 2) 25. 000 0. 000
Sy 0. 000 0. 00
153. 85000 0. 000 0. 00
0775 202- 00504 Renoval of Expansion Device 160. 000 0. 000
LF 0. 000 0. 00
122. 31000 0. 000 0. 00
0780 206- 00065 Structure Backfill (FlowFill) 22.000 0. 000
cY 0. 000 0.00
145. 53000 0. 000 0. 00
0785 210-04020 Modi fy Inlet 2.000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
0790 509-08102 Provi de Tenporary Support 2.000 0. 000
EACH 0. 000 0. 00
4,906. 78000 0. 000 0. 00
0795 515-00120 \Waterproofing (Menbrane) 2, 505. 000 0. 000
SY 0. 000 0. 00
19. 15000 0. 000 0. 00
0800 518-01004 Bri dge Expansion Device (0-4 I|nch) 160. 000 0. 000
LF 0. 000 0.00
182. 70000 0. 000 0. 00
0805 518- 03000 Sawi ng and Seal i ng Bridge Joint 160. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
0810 601-06100 Concrete (Patching) 25. 000 0. 000
cY 0. 000 0. 00

440. 00000 0. 000 0. 00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20809- BI D ESTI MATE RUN 03/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0001 15: 34: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 1-17-NJ

0815 601-40401 Structural Concrete Stain 1, 615. 000 0. 000
SF 0. 000 0. 00
1. 44000 0. 000 0. 00
0820 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 2,944.000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0. 00
0825 606- 10705 Bridge Rail Type 7 (Special) 202. 000 0. 000
LF 0. 000 0. 00
124. 68000 0. 000 0. 00
0830 613-00200 *2 Inch Electrical Conduit 206. 000 0. 000
LF 0. 000 0. 00
11. 59000 0. 000 0. 00
0835 625-00100 Gound Penetrating Radar Survey 2,520. 000 0. 000
SF 0. 000 0. 00
0. 45000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 186, 341.69% 0.00% 0. 00

CAT NO0303 1-17-NK

0840 202-00217 Renopve Concrete Pavenent (Pl aning) (Special) 462. 000 0. 000
SY 0. 000 0. 00
9. 95000 0. 000 0. 00
0845 202-00426 Renoval of Bridge Railing (Special) 129. 000 0. 000
LF 0. 000 0. 00
64. 75000 0. 000 0. 00
0850 202-00453 Renoval of Portions of Present Structure (O ass 2) 18. 000 0. 000
SY 0. 000 0. 00
153. 85000 0. 000 0. 00
0855 202-00504 Renopval of Expansion Device 144. 000 0. 000
LF 0. 000 0.00
122. 31000 0. 000 0. 00
0860 206- 00065 Structure Backfill (FlowFill) 39. 000 0. 000
cY 0. 000 0. 00

145. 53000 0. 000 0.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20809- BI D ESTI MATE RUN 03/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0001 15: 34: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 1-17-NK

0865 210- 04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
0870 515-00120 \Waterproofing (Menbrane) 1, 327. 000 0. 000
SY 0. 000 0. 00
19. 15000 0. 000 0. 00
0875 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 144. 000 0. 000
LF 0. 000 0. 00
154. 09000 0. 000 0. 00
0880 518- 03000 Sawi ng and Seal i ng Bridge Joint 144. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
0885 601-06100 Concrete (Patching) 22.000 0. 000
cY 0. 000 0.00
440. 00000 0. 000 0. 00
0890 601-40401 Structural Concrete Stain 783. 000 0. 000
SF 0. 000 0. 00
1. 44000 0. 000 0. 00
0895 602-00020 Reinforcing Steel (Epoxy Coated) 2,221.000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0. 00
0900 606-10705 Bridge Rail Type 7 (Special) 65. 000 0. 000
LF 0. 000 0. 00
124. 68000 0. 000 0. 00
0905 606-11032 Bridge Rail Type 10M (Speci al) 65. 000 0. 000
LF 0. 000 0.00
73. 24000 0. 000 0. 00
0910 625-00100 Gound Penetrating Radar Survey 4, 379. 000 0. 000
SF 0. 000 0. 00
0. 45000 0. 000 0. 00

CAT 0303 CURRENT AMT $ 120, 365.88 % 0.00% 0.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20809- BI D ESTI MATE RUN 03/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0001 15: 34: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 1-17-NL

0915 202-00217 Renopve Concrete Pavenent (Pl aning) (Special) 356. 000 0. 000
5% 0. 000 0. 00
9. 95000 0. 000 0. 00
0920 202-00426 Renoval of Bridge Railing (Special) 129. 000 0. 000
LF 0. 000 0. 00
64. 75000 0. 000 0. 00
0925 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 18. 000 0. 000
5% 0. 000 0. 00
153. 85000 0. 000 0. 00
0930 202- 00504 Renoval of Expansion Device 144. 000 0. 000
LF 0. 000 0. 00
122. 31000 0. 000 0. 00
0935 206- 00065 Structure Backfill (FlowFill) 39. 000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0. 00
0940 210-04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
0945 515-00120  Waterproofing (Menbrane) 1, 327. 000 0. 000
5% 0. 000 0. 00
19. 15000 0. 000 0. 00
0950 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 144.000 0. 000
LF 0. 000 0. 00
154. 09000 0. 000 0. 00
0955 518-03000 Sawi ng and Seal ing Bridge Joint 144. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
0960 601-06100 Concrete (Patching) 22.000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
0965 601-40401  Structural Concrete Stain 784. 000 0. 000
SF 0. 000 0. 00

1. 44000 0. 000 0. 00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 20809- BI D ESTI MATE RUN 03/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0001 15: 34: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 1-17-NL

0970 602-00020 Reinforcing Steel (Epoxy Coated) 2,221.000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0. 00
0975 606- 10705 Bridge Rail Type 7 (Special) 65. 000 0. 000
LF 0. 000 0. 00
124. 68000 0. 000 0. 00
0980 606-11032 Bridge Rail Type 10M ( Speci al) 65. 000 0. 000
LF 0. 000 0. 00
73. 24000 0. 000 0. 00
0985 613-00200 *2 Inch Electrical Conduit 129. 000 0. 000
LF 0. 000 0. 00
11. 59000 0. 000 0. 00
0990 625-00100 Gound Penetrating Radar Survey 4, 379. 000 0. 000
SF 0. 000 0. 00
0. 45000 0. 000 0. 00
CAT 0304 CURRENT AMT $ 120,807.73 % 0.00% 0. 00

CAT NOO0305 1-17-NN

0995 202-00217 Renove Concrete Pavenment (Planing) (Special) 785. 000 0. 000
SY 0. 000 0. 00
9. 95000 0. 000 0. 00
1000 202-00426 Renoval of Bridge Railing (Special) 134. 000 0. 000
LF 0. 000 0. 00
64. 75000 0. 000 0. 00
1005 202-00453 Renoval of Portions of Present Structure (Class 2) 19. 000 0. 000
SY 0. 000 0. 00
153. 85000 0. 000 0. 00
1010 202-00504 Renoval of Expansion Device 211. 000 0. 000
LF 0. 000 0.00
122. 31000 0. 000 0. 00
1015 202- 06530 Clean Drain Pipe (Special) 1. 000 0. 000
EACH 0. 000 0. 00

2, 139. 26000 0. 000 0.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 20809- BI D ESTI MATE RUN 03/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0001 15: 34: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 1-17-NN

1020 206- 00065 Structure Backfill (FlowFill) 39. 000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0. 00
1025 210- 04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
1030 513-00690 Bridge Drain (Special) 1. 000 0. 000
EACH 0. 000 0. 00
2,193. 66000 0. 000 0. 00
1035 515-00120 Waterproofing (Menbrane) 4, 063. 000 0. 000
SY 0. 000 0. 00
19. 15000 0. 000 0. 00
1040 518-01004 Bri dge Expansion Device (0-4 I|nch) 211. 000 0. 000
LF 0. 000 0. 00
182. 70000 0. 000 0. 00
1045 518-03000 Sawi ng and Seal i ng Bridge Joint 211. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
1050 601-06100 Concrete (Patching) 31.000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
1055 601-40401 Structural Concrete Stain 814. 000 0. 000
SF 0. 000 0. 00
1. 44000 0. 000 0. 00
1060 602-00020 Reinforcing Steel (Epoxy Coated) 3, 143. 000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0. 00
1065 606-10705 Bridge Rail Type 7 (Special) 67. 000 0. 000
LF 0. 000 0. 00
124. 68000 0. 000 0. 00
1070 606-11032 Bridge Rail Type 10M (Special) 67. 000 0. 000
LF 0. 000 0. 00

73.24000 0. 000 0. 00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 20809- BI D ESTI MATE RUN 03/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0001 15: 34: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 1-17-NN

1075 625-00100 G ound Penetrating Radar Survey 4, 304. 000 0. 000
SF 0. 000 0. 00
0. 45000 0. 000 0. 00
CAT 0305 CURRENT AMT $ 212,066.68 $ 0.00% 0. 00

CAT NO0306 1-17-NO

1080 202-00217 Renove Concrete Pavenment (Planing) (Special) 268. 000 0. 000
SY 0. 000 0. 00
9. 95000 0. 000 0. 00
1085 202-00426 Renoval of Bridge Railing (Special) 131. 000 0. 000
LF 0. 000 0. 00
64. 75000 0. 000 0. 00
1090 202-00453  Renoval of Portions of Present Structure (Class 2) 19. 000 0. 000
SY 0. 000 0. 00
153. 85000 0. 000 0. 00
1095 202-00504 Renoval of Expansion Device 211. 000 0. 000
LF 0. 000 0.00
122. 31000 0. 000 0. 00
1100 202- 06530 Clean Drain Pipe (Special) 4. 000 0. 000
EACH 0. 000 0. 00
2,139. 26000 0. 000 0. 00
1105 206- 00065 Structure Backfill (FlowFill) 38. 000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0. 00
1110 513-00690 Bridge Drain (Special) 4. 000 0. 000
EACH 0. 000 0. 00
2,193. 66000 0. 000 0. 00
1115 515-00120  \Waterproofing (Menbrane) 4, 054. 000 0. 000
Sy 0. 000 0.00
19. 15000 0. 000 0. 00
1120 518-01004 Bri dge Expansion Device (0-4 Inch) 211. 000 0. 000
LF 0. 000 0. 00

182. 70000 0. 000 0.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 20809- BI D ESTI MATE RUN 03/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0001 15: 34: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 1-17-NO

1125 518-03000 Sawi ng and Seal i ng Bridge Joint 211. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
1130 601-06100 Concrete (Patching) 31. 000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
1135 601-40401  Structural Concrete Stain 799. 000 0. 000
SF 0. 000 0. 00
1. 44000 0. 000 0. 00
1140 602-00020 Rei nforcing Steel (Epoxy Coated) 3, 143. 000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0. 00
1145 606-10705 Bridge Rail Type 7 (Special) 66. 000 0. 000
LF 0. 000 0. 00
124. 68000 0. 000 0. 00
1150 606-11032 Bridge Rail Type 10M (Special) 66. 000 0. 000
LF 0. 000 0. 00
73.24000 0. 000 0. 00
1155 613-00200 *2 Inch Electrical Conduit 131. 000 0. 000
LF 0. 000 0. 00
11. 59000 0. 000 0. 00
1160 625-00100 G ound Penetrating Radar Survey 4, 228. 000 0. 000
SF 0. 000 0. 00
0. 45000 0. 000 0. 00
CAT 0306 CURRENT AMT $ 217,860.59 % 0.00% 0. 00

CAT NO0307 1-17-NQ

1165 202-00217 Renove Concrete Pavement (Pl aning) (Special) 492. 000 0. 000
Sy 0. 000 0. 00
9. 95000 0. 000 0. 00
1170 202-00426 Renoval of Bridge Railing (Special) 131. 000 0. 000
LF 0. 000 0. 00

64. 75000 0. 000 0.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 20809- BI D ESTI MATE RUN 03/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0001 15: 34: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 1-17-NQ

1175 202-00453  Renoval of Portions of Present Structure (O ass 2) 23. 000 0. 000
SY 0. 000 0. 00
153. 85000 0. 000 0. 00
1180 202- 00504 Renoval of Expansion Device 148. 000 0. 000
LF 0. 000 0. 00
122. 31000 0. 000 0. 00
1185 206- 00065 Structure Backfill (FlowFill) 39. 000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0. 00
1190 210- 04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
1195 515-00120  \Waterproofing (Menbrane) 1, 564. 000 0. 000
SY 0. 000 0.00
19. 15000 0. 000 0. 00
1200 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 148. 000 0. 000
LF 0. 000 0. 00
154. 09000 0. 000 0. 00
1205 518-03000 Sawi ng and Seal ing Bridge Joint 148. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
1210 601-06100 Concrete (Patching) 23. 000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
1215 601-40401  Structural Concrete Stain 795. 000 0. 000
SF 0. 000 0.00
1. 44000 0. 000 0. 00
1220 602-00020 Rei nforcing Steel (Epoxy Coated) 2, 300. 000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0. 00
1225 606-10705 Bridge Rail Type 7 (Special) 66. 000 0. 000
LF 0. 000 0. 00

124. 68000 0. 000 0. 00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 20809- BI D ESTI MATE RUN 03/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0001 15: 34: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 1-17-NQ

1230 606-11032 Bridge Rail Type 10M ( Speci al) 66. 000 0. 000
LF 0. 000 0. 00
73. 24000 0. 000 0. 00
1235 625-00100 Gound Penetrating Radar Survey 4, 379. 000 0. 000
SF 0. 000 0. 00
0. 45000 0. 000 0. 00
CAT 0307 CURRENT AMT $ 128,026.36 $ 0.00% 0. 00

CAT NO0308 1-17-NR

1240 202-00217 Renove Concrete Pavement (Pl aning) (Special) 406. 000 0. 000
Sy 0. 000 0. 00
9. 95000 0. 000 0. 00
1245 202-00426 Renoval of Bridge Railing (Special) 130. 000 0. 000
LF 0. 000 0. 00
64. 75000 0. 000 0. 00
1250 202-00453 Renpval of Portions of Present Structure (d ass 2) 23. 000 0. 000
5% 0. 000 0. 00
153. 85000 0. 000 0. 00
1255 202- 00504 Renoval of Expansion Device 148. 000 0. 000
LF 0. 000 0. 00
122. 31000 0. 000 0. 00
1260 206- 00065 Structure Backfill (FlowFill) 39. 000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0. 00
1265 210- 04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
1270 515-00120  \Waterproofing (Menbrane) 1, 564. 000 0. 000
Sy 0. 000 0. 00
19. 15000 0. 000 0. 00
1275 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 148. 000 0. 000
LF 0. 000 0. 00

154. 09000 0. 000 0.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 20809- BI D ESTI MATE RUN 03/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0001 15: 34: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0308 1-17-NR

1280 518-03000 Sawi ng and Seal i ng Bridge Joint 148. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
1285 601-06100 Concrete (Patching) 23. 000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
1290 601-40401  Structural Concrete Stain 791. 000 0. 000
SF 0. 000 0. 00
1. 44000 0. 000 0. 00
1295 602- 00020 Rei nforcing Steel (Epoxy Coated) 2, 300. 000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0. 00
1300 606-10705 Bridge Rail Type 7 (Special) 65. 000 0. 000
LF 0. 000 0. 00
124. 68000 0. 000 0. 00
1305 606-11032 Bridge Rail Type 10M (Special) 65. 000 0. 000
LF 0. 000 0. 00
73.24000 0. 000 0. 00
1310 613-00200 *2 Inch Electrical Conduit 130. 000 0. 000
LF 0. 000 0. 00
11. 59000 0. 000 0. 00
1315 625-00100 Gound Penetrating Radar Survey 4, 379. 000 0. 000
SF 0. 000 0. 00
0. 45000 0. 000 0. 00
CAT 0308 CURRENT AMT $ 128, 408.93 % 0.00% 0. 00

CAT NO0309 1-17-NG

1320 202-00217 Renpve Concrete Pavenent (Planing) (Special) 441.000 0. 000
Sy 0. 000 0. 00
9. 95000 0. 000 0. 00
1325 202-00426 Renoval of Bridge Railing (Special) 166. 000 0. 000
LF 0. 000 0. 00

64. 75000 0. 000 0.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 20809- BI D ESTI MATE RUN 03/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0001 15: 34: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0309 1-17-NG

1330 202-00453  Renpval of Portions of Present Structure (O ass 2) 21. 000 0. 000
SY 0. 000 0. 00
153. 85000 0. 000 0. 00
1335 202- 00504 Renoval of Expansion Device 147. 000 0. 000
LF 0. 000 0. 00
122. 31000 0. 000 0. 00
1340 206- 00065 Structure Backfill (FlowFill) 21. 000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0. 00
1345 210- 04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
1350 515-00120  \Waterproofing (Menbrane) 2,194. 000 0. 000
SY 0. 000 0.00
19. 15000 0. 000 0. 00
1355 518-01004 Bri dge Expansion Device (0-4 Inch) 147. 000 0. 000
LF 0. 000 0. 00
182. 70000 0. 000 0. 00
1360 518-03000 Sawi ng and Seal ing Bridge Joint 147. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
1365 601-06100 Concrete (Patching) 23. 000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
1370 601-40401  Structural Concrete Stain 1, 322. 000 0. 000
SF 0. 000 0.00
1. 44000 0. 000 0. 00
1375 602-00020 Rei nforcing Steel (Epoxy Coated) 2,294. 000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0. 00
1380 606-10705 Bridge Rail Type 7 (Special) 166. 000 0. 000
LF 0. 000 0. 00

124. 68000 0. 000 0. 00
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PCN: 20809- BI D ESTI MATE RUN 03/ 30/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0001 15: 34: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0309 1-17-NG

1385 613-00200 *2 Inch Electrical Conduit 194. 000 0. 000
LF 0. 000 0. 00
11. 59000 0. 000 0. 00
1390 625-00100 Gound Penetrating Radar Survey 2, 436. 000 0. 000
SF 0. 000 0. 00
0. 45000 0. 000 0. 00
CAT 0309 CURRENT AMT $ 152,591.07 $ 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1395 620- 00002 Field Office (Cass 2) 1. 000 0. 000
EACH 1. 000 32,749. 82
32, 749. 82000 1. 000 32,749. 82
1400 620-00012 Field Laboratory (Cl ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
46, 528. 84000 0. 000 0.00
1405 620- 00020 Sanitary Facility 2.000 0. 000
EACH 1. 000 2,310. 40
2,310. 40000 1. 000 2,310. 40

CAT 0400 CURRENT AMI  $ 83,899.46 $ 35,060.22 % 35, 060. 22

PRQJECT TOTAL CURRENT AMI $ 8,915,980.61$% 302,652.79% 302, 652.79



